
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:11 AM

Run date

Time

Reviewer: Mathur, Lalit

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 411 Date: 10-Oct-2011 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 762

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.25" Mostly overcast with intermittent rain

Temperature 7 AM 12 PM 4PM60 - 70 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Dropped off the construction truck that I am using #0070449 for routine maintenance. The Rickard Street
Maintenance station was the shop where the truck was brought for service. The maintenance shop is
located in San Francisco under the 280/101 Interchange.
- Began to prepare for surveying OBG lifts 11, 12, and 13.
- Worked on miscellaneous surveying issues related to the upcoming cable work.

Attachment

Two strands used for the south backspan primary tramway which were
pulled on Saturday.

The westbound Skyway structure where the stairs on the falsework
were being removed.
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 411 Date: 10-Oct-2011 Monday

Removed portion of the bikepath to facilitate the installation of OBG lift
14E.

The eastbound Skyway structure where a portion of the falsework was
removed and a piece of OBG lift 14E was mobilized.

Two strands used for the south mainspan primary tramway which were
pulled on Saturday.

Closeup of the eastbound Skyway structure where a portion of the
falsework was removed and a piece of OBG lift 14E was mobilized.
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